Project: USH 18 PRAIRIE DU CHIEN - STH 60

Major Project Status Report
February, 2005

Enumer a tion Year: 2003 District: 05

Current Status

TOTAL PROJECT COST ESTI MATE INFORMATION

e This project was enumerated in the Budget, not through the TPC process

e Real estate costs have been difficult to determine because of potential historic and archeol ogical
featuresin area

e Land values continue to change rapidly asthe local real estate market changes

RRRRRR $0.2
e This project was enumerated in the Budget, not through the TPC process
ion could become a significant cost and may have been under estimated
e Theproject is near the Mississippi River flood plane therefore final design and negotiations with
DNR and Corps of Engineers could increase costs
oooooooooo $0.0

e Estimate is down from original estimate due to portions of the project not meeting statutor

requirements to be funded with Major Highway Program dollars.




